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Narratives
Disaster Damage:
Between April 28 and May 11, 2017, the state of Missouri was struck by severe storms, tornadoes, straight-line winds, and
flooding. During the weekend of April 29-30, a strong storm system brought multiple rounds of thunderstorms and heavy
rain to the southern two-thirds of Missouri. Rainfall totals surpassed nine inches in some locations causing flash flooding and
historic flooding along some of the tributaries of the Missouri and Mississippi Rivers. A few thunderstorms also became
severe during the afternoon of April 29 with two documented tornadoes. April 2017 became the second wettest April on
record in Missouri over the past 123 years largely because of this event. The flood caused significant damage to housing,
state and local public and private infrastructure, as well as businesses, natural resources, downtown districts and historic
courthouses. The flash flooding was destructive in nature as swift headwater flooding filled streams to capacity from the
severe rains.  An estimated 25 percent of the flooding occurred in areas outside of the 100 year floodplain.  After the
storming and flooding ended, a total of 55 counties were declared Federal disaster areas. More than 1,900 homes were 
assessed by FEMA as damaged or destroyed. FEMA also assessed more than $113 M in estimated damages to roads,
bridges, and other public infrastructure. On May 24, 2017, Governor Eric. R. Greitens requested a major disaster declaration
due to severe storms, tornadoes, straight-line winds, and flooding during the period of April 28 to May 11, 2017. On June 2,
2017, a Presidential Declaration of a Major Disaster was announced for a total of 55 countries in response to the historic
flooding that caused destruction of homes, businesses, roads, bridges, other public infrastructure, as well as, damage and
interruption of non-profit service providers. FEMA declared 33 counties for both Public Assistance and Individual Assistance,
20 counties for Public Assistance only, and 2 counties for Individual Assistance only. Housing Impact: initial damage
assessment information collected April 28, 2017 immediately following the storm identified 5,333 primary residences in 37
counties as either affected by the storms (403), suffering minor damage (1810), suffering major damage (1464) or destroyed
(456). Those primary residences included single family, multi-family or mobile homes. Infrastructure: The FEMA Public
Assistance Summary for DR-4317 includes the receipt of 248 applicants requesting assistance of which 223 were deemed
eligible. The public infrastructure costs derived from the FEMA Project Worksheets total $113.9 M. The largest number of
applications for FEMA public assistance came from city and county government special district governments; many of whom
suffered total damages greater than their respective annual budgets. Economic Revitalization: 940 businesses were referred
to SBA for business loan assistance. At the time of Action Plan submission, 81 business loans have been approved. The
average loan amount is $218,153. The 2017 flooding impacts were realized in both the tourism and agriculture sectors. The
chart on p. 11 of the Action Plan lists the counties that were designated as being adversely affected by the disaster and
eligible for assistance. Both FEMA Public Assistance and Individual Assistance are included. 52% of Missouri's residents live in
the declared counties. Missourians living in the declared counties are poorer by 35% than the statewide average. A data
table on p. 22 provides data from the census bureau that captures the impacts on the local economy though a variety of
demographic data. FEMA data provided the following self-reported circumstances that may be classified as vulnerable: 895
Owner-occupied units; 429 Renter units.  The unmet need assessment did indicate damage to dormitories (68 units), a group
home (1), and several transitional units (36); total dollar value of unmet need $3.2 M.

Recovery Needs:

Both Federal Register Notices require that the State primarily consider and address its unmet housing recovery needs. After
the State demonstrates through need assessments that there is no remaining unmet housing need or that the remaining
unmet housing need will be addressed by other sources of funds, the remainder of the allocation may address unmet
economic revitalization and infrastructure needs that are unrelated to unmet housing needs. This Action Plan outlines the
use of those CDBG-DR funds in a manner that directly addresses the unmet need.   Missouri submits this Action Plan to
outline its unmet needs and establish how the state will allocate its funds through its programs. The Unmet Needs
Assessment, which evaluates the three core aspects of recovery - housing, infrastructure, and economic development -
forms the basis for the decisions outlined in the Method of Distribution. This Action Plan was developed with the help of

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$58,535,000.00

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$0.00

$20,759,460.67

$2,011,760.21

$2,317,453.96

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$53,794,136.90

$0.00 $0.00

     Program Funds Drawdown

To Date

$20,759,460.67

$53,794,136.90

$53,794,136.90

Overall

Program Income Received

$632,677.00

$632,677.00

many state and local stakeholders as well as the public to target the unmet need that can be addressed by these limited
federal funds. Given the current status and the timing between the flooding event and the appropriated CDBG-DR funds, the
largest area of identified remaining public service need is housing counseling and legal counseling. Missouri deployed two
tactics to determine and define the unmet need from the 2017 flooding in the broad categories of Housing, Infrastructure
and Economic Revitalization. First, the state developed a written needs assessment and survey tool that allowed the
collection of data to be aggregated upon receipt. Data collected at the county level that most closely matched the other
sources of information available, suited the partners that were engaged in the process, and was most efficient to meet the
timeline. The survey tool collected units of data identified in an Excel format under the broad categories of
Housing/Homeownership; Housing/Rental; Infrastructure; Community Facilities; Direct Business Assistance; and Commercial
Development. To address information that might be available on the local level, the Department of Economic Development
(DED) deployed their partners from the Regional Planning Commissions and Community Action Agencies to identify, collect
and report the data from the 55 counties that were declared in the disaster. In addition to the survey data, the DED used
available databases from FEMA, SBA and National Flood Insurance Program (NFIP) to extract and extrapolate unmet need by
applying assumptions to circumstances based upon eligibility and access to disaster funding. The combination of these two
sources makes up the estimated unmet needs in the three categories of Housing, Economic Revitalization and Infrastructure.
Missouri will deploy a two-pronged approach to ensure that all persons with an unmet need, including those with wide-
ranging disabilities including mobility, sensory, developmental, emotional and other impairments have been identified and
assessed for assistance. The first prong is to reach out to know partners that work every day to assist individuals having
wide-range disabilities. The second prong is to establish the mechanism of outreach and referral within the service delivery
mechanism as it relates to the funds. If any families were missed because of the needs assessment, each local intake center
will have knowledge of and access to the additional expertise and service providers within eh region that work in the area
specific to the individual need. Summary of Unmet Need: Housing: $103.9 M Infrastructure: $91.1 M Economic Revitalization:
$142.5 M.  The State's Method of Distribution, program activities and housing program outline are explained in the most
recent Action Plan Amendment and available to the public at:  https://ded.mo.gov/DisasterRecovery. The State will conduct
an ongoing needs assessment to reprogram funds to remaining funds available.

$2,317,453.96 $20,759,460.67Total Funds Drawdown
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$ 0.00Non-Match Funds $ 0.00
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$44,036,978.00B-18-DP-29-0001 $597,082.00

$9,757,158.90B-19-DP-29-0001 $35,595.00

$44,036,978.00B-18-DP-29-0001 $597,082.00

$9,757,158.90B-19-DP-29-0001 $35,595.00

$16,393,061.82B-18-DP-29-0001 $1,871,642.47

$103,809.28B-19-DP-29-0001 $44,545.78

Funds Expended

Overall This Period To Date

$ 34,320.00Bootheel Regional Planning Commission $ 0.00

$ 231,399.83Franklin County $ 0.00

$ 142,522.05Howell County $ 3,437.58

$ 2,536,997.53Life360 Community Services $ 721,670.30

$632,677.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 70.00% N/A.00%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $40,974,500.00 $.00$.00

Limit on Public Services $8,780,250.00 $.00$.00

Limit on Admin/Planning $2,926,750.00 $447,619.08$.00

Limit on Admin $11,707,000.00 $414,835.38$.00

Most Impacted and Distressed $.00 $16,496,871.10$.00

Projected

Project Summary
No Projects found.

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 8 13

$ 0.00Meramec Regional Planning Commission $ 0.00

$ 160,148.00Ozark Foothills Regional Planning Commission -$ 2,265.36

$ 5,000,000.00South Central Ozark Council of Governments $ 327,067.76

$ 2,760,378.61State of Missouri -$ 52,187.75

$ 11,962.50Van Buren - Carter County $ 1,700.00

$ 131,250.00Wayne County $ 760.00

$ 1,109,826.85Willow Springs - Howell County Disaster Recover Housing $ 144,335.96

$ 126,664.28Butler County $ 0.00

$ 3,270,795.37Cape Area Community Housing Development Corporation, $ 412,270.82

$ 172,289.64Carter County $ 0.00

$ 60,660.00City of Doniphan $ 25,217.50

$ 23,821.00City of Van Buren $ 0.00

$ 684,215.51City of West Plains - Howell County $ 338,118.40

$ 135,427.50Doniphan-Ripley County $ 91,635.00

$ 4,166,782.00Economic Security Corporation $ 0.00

The State of Missouri has continued the acquisition process on a number of properties located in zones inundated by floods.
Through our funded projects we have offered a number of Missourians relocation assistance and Housing incentives for these
properties with potentially more citizens taking advantage of the incentive offers. There are still many homeowners in the
program looking for new homes to purchase.  Though we have ran into some issues with the Housing market being so high.
Asbestos inspection contracts have gone out to bid with some awaiting an award while others have been able to complete
inspections on several locations. Those with completed Asbestos Inspections continued on to the Demolition phase after the
CDBG approved the contract procurement.
For the Stateâ¿¿s Multifamily projects we were able to complete 3 of our main projects building 42 single family homes and
54 Multifamily homes all located in HUD identified MID areas. These 3 projects will start the closeout process next quarter.
The final Multifamily project is 44% complete.
State of Missouri Provided $210k in Housing Incentives to Affirmatively Further Fair Housing to LMI eligible persons.
State of Missouri Provided $1700 in Relocation Assistance to Affirmatively Further Fair Housing to LMI eligible persons.
Another way the State has Affirmatively Furthered Fair Housing is by providing posters and pamphlets at all worksites
indicating general fair housing outreach material.
The State of Missouri completed 2 planning projects this quarter giving subrecipients a better understanding what their
communities require for improvements.  Other planning projects are still collecting data regarding precipitation trends,
groundwater tables, changes in channel geometry etc.  Our subrecipients are creating GIS maps, collecting housing data,
and evaluating structures located in floodplain to get a better understanding on how to best mitigate any possible flood
damage.  
The State of Missouri is still working in the engineering design phase for many of our Infrastructure projects while some
projects are reaching out for construction contracts.
A spreadsheet regarding all of the Stateâ¿¿s procured contracts can be found on the CDBG Disaster Recovery Webpage
under the Award Contracts drop down box.    
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Monitoring Visits 3 5

Audit Visits 1 2

Technical Assistance Visits 3 4

Monitoring/Technical Assistance Visits 1 2

Report/Letter Issued 3 4
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